

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020014-4
CONTRACT INSPECTION REPORT

TASK NO.

25X1

TO: CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PO/OL

DATE
15 January 1969

INSPECTION REPORT NO. (If final, so state)
3

ESTIMATED COMPLETION DATE
10 February 1969

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Advanced G18 Light Table

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED .

30%

PER CENT OF FUNDS EXPENDED .

30%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO
IF YES, CHECK TYPE



COST



AWARD FEE



PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
9 January 1969

SIGNATURE OF INSPECTOR

Declass Review by
NIMA/DOD

Ch/RADEr-I

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020014-4
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The Contractor appears to be performing according to plan. The light table is presently being fabricated, the briefing boards will probably be completed in another week or so, monthly progress reports have been on schedule, and the manuals will be started shortly. The only item that is off schedule is the briefing boards, but there is no contractual obligation that they be completed by any specific date. Unofficially they were to be completed in November.

2. At the last meeting with the Contractor, a few changes were suggested by me. A misunderstanding had occurred regarding the spool holding mechanism. The present [redacted] project engineer did not understand the purpose of the spool carriage lock, but this has been settled. It was suggested that the transformers be mounted on rubber mounts to isolate any possible noise, and this will be done by [redacted]. A inch design will be changed and the keys on the free turning spindles will be eliminated.

3. Unfortunately, the drive system has not been completed and noise checks could not be made on the chain/gear power transmission. This is still a questionable design area.

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020014-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET